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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000645
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 12-Feb-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended The 9:00 AM Fabrication Update Brief did not take place this morning.  

There were technical communication difficulties both in Pudong and on the 

Island.  It appears that no one opened the teleconference "meeting room".

The 13:00 Daily meeting was cancelled today because of the ferry schedule.

2 Critical Weld Repairs (CWRs) The CWR’s for the transverse cracks in the floorbeams were approved as 

noted by Ady Velasco today.  The “as noted” being that Team China needs 

to see the QC documentation from the days in which the cracked welds were 

performed, and that Team China wants to observe the repair locations 

before they are re-welded. 

3 Logistics The only ferry returning to the mainland was the 13:30 public ferry.  ZPMC 

appears not to have run any ferry boats today.

Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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